COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 30/ 2021

ESTI MATE SUMVARY 11:41: 51
CONTI D C23355 ESTI MATE NO. 0001 PROG SPEC YR: 2005
PCN: 23355- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 0.0 DAYS TIME ALLOW 65 WORK DAYS
FEDERAL BLVD & US36 TRAFFI C S| GNALS PERCENT TI MVE: 0.00 ORI G TI ME ALLOW 65 WORK DAYS
PROJECT NO. SHE2873- 202
FEDERAL BLVD & US36 TRAFFI C S| GNALS
NAMVE OF ROAD:
PRQIECT COUNTI ES: ADANS
CONTRACTOR:
| NTERFACE COMMUNI CATI ONS COMPANY PAY PERI OD ENDI NG 08/ 30/ 2021 DATE TI ME STARTED 08/30/2021
5400 M. Meeker Rd. DATE LET 04/ 15/ 2021 DATE WORK BEGAN
Suite A DATE AWARDED 04/ 22/ 2021 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/10/2021 DATE ACCEPTED
BOULDER CO 80501 (303) 530- 4212 DATE NOTI CE TO PROCEED 08/30/2021
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 981, 069. 00 PARTI Cl PATI NG $ 0.00 $ 0. 00
AWARD PRQIJECT AMT: $ 900, 069. 00 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 0.00% TOTAL EARNI NGS 0.00 0.00
FUNDS AVAI LABLE: $ 981, 069. 00 STOCKPI LED MATERI ALS 15,094, 55 15,094.55
GROSS EARNI NGS 15, 094. 55 15, 094. 55
TOTAL CLAI MS: $ 0.00 RETAI NAGE 0.00 0.00
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 15, 094. 55 15, 094. 55
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 15, 094. 55 15, 094. 55
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 15, 094. 55

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C23355 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 23355-BI D ESTI MATE RUN 08/ 30/ 2021
PRQJECT: SHE2873- 202 ESTI MATE NO 0001 11: 41: 51
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00810 Renoval of Ground Sign 1. 000 0. 000
EACH 0. 000 0.00
75. 00000 0. 000 0. 00
0010 202-00821 Renoval of Sign Panel 1. 000 0. 000
EACH 0. 000 0. 00
20. 00000 0. 000 0.00
0015 202-00828 Renoval of Traffic Signal Equipnent 1. 000 0. 000
LS 0. 000 0.00
10, 960. 00000 0. 000 0. 00
0020 202-04010 Clean Inlet 8. 000 0. 000
EACH 0. 000 0. 00
569. 00000 0. 000 0.00
0025 203-01597 Pot hol i ng 40. 000 0. 000
HOUR 0. 000 0. 00
285. 00000 0. 000 0. 00
0030 208- 00002 Erosi on Log Type 1 (12 Inch) 100. 000 0. 000
LF 0. 000 0. 00
6. 00000 0. 000 0. 00
0035 208- 00035 Aggr egat e Bag 100. 000 0. 000
LF 0. 000 0.00
19. 00000 0. 000 0. 00
0040 208-00045 Concrete Washout Structure 2.000 0. 000
EACH 0. 000 0. 00
748. 00000 0. 000 0.00
0045 208-00103 Renoval and Disposal of Sedinent (Labor) 30. 000 0. 000
HOUR 0. 000 0. 00
52. 00000 0. 000 0. 00
0050 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 30. 000 0. 000
HOUR 0. 000 0. 00
71.00000 0. 000 0. 00
0055 208-00106 Sweepi ng (Sedi ment Renoval) 30. 000 0. 000
HOUR 0. 000 0. 00

71.00000 0. 000 0. 00



CONTI D: C23355 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 23355-BI D ESTI MATE RUN 08/ 30/ 2021
PRQJECT: SHE2873- 202 ESTI MATE NO 0001 11:41: 51
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 210-00815 Reset Sign Panel 1. 000 0. 000
EACH 0. 000 0. 00
133. 00000 0. 000 0. 00
0065 210-00867 Reset Fire Preenption Unit 2.000 0. 000
EACH 0. 000 0. 00
547. 00000 0. 000 0.00
0070 212-00006 Seeding (Native) 0. 100 0. 000
ACRE 0. 000 0. 00
7,912. 00000 0. 000 0. 00
0075 212-00032 Soi | Condi tioning 0. 100 0. 000
ACRE 0. 000 0. 00
6, 696. 00000 0. 000 0.00
0080 212-01200 Landscape Restoration 1. 000 0. 000
LS 0. 000 0. 00
5, 348. 00000 0. 000 0. 00
0085 216-00101  Soil Retention Bl anket (Straw Coconut) 100. 000 0. 000
(Phot odegr adabl e C as
SY 0. 000 0. 00
4.00000 0. 000 0.00
0090 613-10000 Wring 1. 000 0. 000
LS 0. 000 0. 00
11, 659. 00000 0. 000 0. 00
0090 MATERI AL ALLOMNCE W re 0. 000
EACH 1. 000 7,074.55
7,074.55000 1. 000 7,074.55
0095 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 8. 000 0. 000
Sl i pbase)
EACH 0. 000 0. 00
563. 00000 0. 000 0. 00
0100 614-80003 Rect angul ar Rapid Fl ashi ng Beacon 4. 000 0. 000
EACH 0. 000 0. 00
4, 040. 00000 0. 000 0.00
0105 614-87350 Test Fiber Optic Cable 1. 000 0. 000
LS 0. 000 0. 00

6, 504. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0110 625-00000

0115

625- 00001

0120

626- 00000

0125

626- 01113

0130

627-00008

0135

627-30410

0140

630- 00000

0145

630- 00003

0150

630- 00004

0155

630- 00007

0160 630-00012

C23355

23355-BID
SHE2873- 202

| TEM
DESCRI PTI ON

Construction Surveying

Construction Surveying (Hourly)

Mobi | i zati on

Public Information Managenent (Tier

)

Modi fied Epoxy Pavenment Marking

Preformed Ther nopl astic Pavenent

Li ne)

Fl aggi ng

Uni formed Traffic Control

Traffic Control

Vehicl e

Traffic Control

I nspection

Traffic Control Managenent

Mar ki ng ( Xwal k- St op

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
LS
7, 728. 00000
10. 000
HOUR
184. 00000
1. 000
LS
48, 652. 20000
130. 000
DAY
79. 00000
5. 000
GAL
639. 00000
120. 000
SF
12. 00000
300. 000
HOUR
35. 00000
70. 000
HOUR
92. 00000
2.000
EACH
1, 150. 00000
20. 000
DAY
58. 00000
65. 000
DAY

805. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 08/ 30/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:41:51

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C23355 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 23355-BI D ESTI MATE RUN 08/ 30/ 2021
PRQJECT: SHE2873- 202 ESTI MATE NO 0001 11:41: 51
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0165 630-80335 Barri cade (Type 3 MA) (Tenporary) 10. 000 0. 000
EACH 0. 000 0. 00
58. 00000 0. 000 0. 00
0170 630-80341 Construction Traffic Sign (Panel Size A) 20. 000 0. 000
EACH 0. 000 0. 00
46. 00000 0. 000 0. 00
0175 630-80342 Construction Traffic Sign (Panel Size B) 50. 000 0. 000
EACH 0. 000 0. 00
58. 00000 0. 000 0. 00
0180 630-80343 Construction Traffic Sign (Panel Size O 10. 000 0. 000
EACH 0. 000 0. 00
69. 00000 0. 000 0. 00
0185 630-80355 Portabl e Message Sign Panel 1. 000 0. 000
EACH 0. 000 0. 00
2, 300. 00000 0. 000 0. 00
0190 630-80357 Advance Warning Fl ashing or Sequencing Arrow Panel (B 2.000 0. 000
Type
ype) EACH 0. 000 0. 00
460. 00000 0. 000 0. 00
0195 630-80360 Drum Channel i zi ng Devi ce 80. 000 0. 000
EACH 0. 000 0. 00
35. 00000 0. 000 0. 00
0200 630-80380 Traffic Cone 100. 000 0. 000
EACH 0. 000 0. 00
6. 00000 0. 000 0. 00
0205 630-85020 Mobile Attenuator 1. 000 0. 000
EACH 0. 000 0. 00
5, 750. 00000 0. 000 0. 00
0210 700-70010 F/ A M nor Contract Revisions 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0215 700-70082 F/ A Furnish & Install Electrical Service 20, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C23355 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 23355-BI D ESTI MATE RUN 08/ 30/ 2021
PRQJECT: SHE2873- 202 ESTI MATE NO 0001 11:41: 51
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0220 700-70111  Project First Program 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0225 700-70380 F/ A Erosion Control 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0230 700-70589 F/A Environnental Health & Safety Managenent 8, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMT $ 328,396.00 % 7,074.55$% 7,074.55

CAT NO0201 COTTONWOCOD

0235 202-00200 Renoval of Sidewal k 52. 000 0. 000
SY 0. 000 0. 00
25. 00000 0. 000 0.00
0240 202-00203 Renoval of Curb and Gutter 91. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0. 00
0245 202-00206 Renoval of Concrete Curb Ranp 101. 000 0. 000
SY 0. 000 0. 00
33. 00000 0. 000 0.00
0250 202-00250 Renoval of Pavenent Marking 702. 000 0. 000
SF 0. 000 0. 00
6. 00000 0. 000 0. 00
0255 403-00720 Hot M x Asphalt (Patching) (Asphalt) 6. 000 0. 000
TON 0. 000 0. 00
403. 00000 0. 000 0.00
0260 503-00036 Drilled Shaft (36 Inch) 19. 000 0. 000
LF 0. 000 0. 00
375. 00000 0. 000 0. 00
0265 503-00048 Drilled Shaft (48 Inch) 21.000 0. 000
LF 0. 000 0. 00

481. 00000 0. 000 0.00



CONTI D: C23355 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 23355-BI D ESTI MATE RUN 08/ 30/ 2021
PRQJECT: SHE2873- 202 ESTI MATE NO 0001 11:41: 51
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 COTTONWOOD

0270 503-00054 Drilled Shaft (54 Inch) 21.000 0. 000
LF 0. 000 0. 00
536. 00000 0. 000 0. 00
0275 608- 00000 Concrete Sidewal k 52. 000 0. 000
SY 0. 000 0. 00
78. 00000 0. 000 0.00
0280 608-00010 Concrete Curb Ranp 67.000 0. 000
Sy 0. 000 0. 00
167. 00000 0. 000 0. 00
0285 609-21010 Curb and Gutter Type 2 (Section I-B) 21. 000 0. 000
LF 0. 000 0. 00
30. 00000 0. 000 0.00
0290 609-21020 Curb and CGutter Type 2 (Section Il-B) 70. 000 0. 000
LF 0. 000 0. 00
31. 00000 0. 000 0. 00
0295 613-00206 2 Inch Electrical Conduit (Bored) 675. 000 0. 000
LF 0. 000 0. 00
22.00000 0. 000 0. 00
0300 613-00306 3 Inch Electrical Conduit (Bored) 610. 000 0. 000
LF 0. 000 0. 00
24.00000 0. 000 0. 00
0305 613-01200 2 Inch Electrical Conduit (Plastic) 225.000 0. 000
LF 0. 000 0. 00
16. 00000 0. 000 0.00
0310 613-01300 3 Inch Electrical Conduit (Plastic) 203. 000 0. 000
LF 0. 000 0. 00
16. 00000 0. 000 0. 00
0315 613-07001 Type One Pull Box 4.000 0. 000
EACH 0. 000 0. 00
596. 00000 0. 000 0. 00
0320 613-07004 Type Four Pull Box 6. 000 0. 000
EACH 0. 000 0. 00

1, 183. 00000 0. 000 0. 00



CONTI D

CAT NO0201

0325

0330

0335

0340

0345

0350

0355

0360

0365

0370

0375

613- 07005

613-13006

613-80130

614- 00011

614-00012

614- 01583

614-70024

614-70030

614-70150

614- 70336

614-70448

C23355

23355-BID
SHE2873- 202

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
COTTONVOCD
Type Five Pull Box 1. 000
EACH
1, 586. 00000
Lumi naire (LED) (6,000 Lunens) 3. 000
EACH
725. 00000
Service Meter Cabinet 1. 000
EACH
7,251. 00000
Sign Panel (Cass I) 82. 000
SF
24. 00000
Sign Panel (Cass I1) 13. 000
SF
32. 00000
Steel Sign Support (2-1/2 In Round Sch 80) (Post & 2.000
Sli pbase)
EACH
563. 00000
1310nm SFP Optic Mdul e 1. 000
EACH
403. 00000
Optical Attenuator 1. 000
EACH
252. 00000
Pedestrian Signal Face (16) (Countdown) 4.000
EACH
420. 00000
Traffic Signal Face (12-12-12) 15. 000
EACH
534. 00000
Traffic Signal Face (12-12-12-12) 2.000
EACH

700. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:41:51

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C23355 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 23355-BI D ESTI MATE RUN 08/ 30/ 2021
PRQJECT: SHE2873- 202 ESTI MATE NO 0001 11:41: 51
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 COTTONWOOD

0380 614-72836  Conflict Monitor 1. 000 0. 000
EACH 0. 000 0.00
1, 220. 00000 0. 000 0. 00
0385 614-72855 Traffic Signal Controller Cabinet 1. 000 0. 000
EACH 0. 000 0. 00
14, 160. 00000 0. 000 0.00
0390 614-72860 Pedestrian Push Button 4.000 0. 000
EACH 0. 000 0.00
309. 00000 0. 000 0. 00
0395 614-72863 Pedestrian Push Button Post Assenbly 2.000 0. 000
EACH 0. 000 0. 00
1, 220. 00000 0. 000 0.00
0400 614-72885 Traffic Signal Vehicle Detector (Special) 6. 000 0. 000
EACH 0. 000 0.00
6, 749. 00000 0. 000 0. 00
0405 614-81135 Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
18, 348. 00000 0. 000 0. 00
0405 MATERI AL ALLOWANCE Anchor Bolts 0. 000
EACH 1.000 1, 010. 00
1, 010. 00000 1. 000 1, 010. 00
0410 614-81160 Traffic Signal Light Pole Steel (1-60 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
27,783. 00000 0. 000 0.00
0410 MATERI AL ALLOWANCE Anchor Bolts 0. 000
EACH 1.000 2,000. 00
2, 000. 00000 1. 000 2, 000. 00
0415 614-81175 Traffic Signal-Light Pole Steel (1-75 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
30, 908. 00000 0. 000 0. 00
0415 MATERI AL ALLOWANCE Anchor Bolts 0. 000
EACH 1.000 2,000. 00

2,000. 00000 1. 000 2,000. 00



CONTI D: C23355 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 23355-BI D ESTI MATE RUN 08/ 30/ 2021
PRQJECT: SHE2873- 202 ESTI MATE NO 0001 11:41: 51
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 COTTONWOOD

0420 614-84000 Traffic Signal Pedestal Pole Steel 1. 000 0. 000
EACH 0. 000 0. 00
2, 258. 00000 0. 000 0. 00
0425 614-86248 Traffic Signal Controller (Type 2070LC) 1. 000 0. 000
EACH 0. 000 0. 00
5, 032. 00000 0. 000 0. 00
0430 614-86800 Uni nterrupted Power Supply 1. 000 0. 000
EACH 0. 000 0. 00
5,291. 00000 0. 000 0. 00
0435 614-87010 Fiber Optic Cable (Single Mde) (12 Fiber) 100. 000 0. 000
LF 0. 000 0. 00
24.00000 0. 000 0.00
0440 614-87012 Fiber Optic Termination Panel (12 Fiber) 1. 000 0. 000
EACH 0. 000 0. 00
730. 00000 0. 000 0. 00
0445 614-87015 Buf fer Tube Fan Qut Kit 1. 000 0. 000
EACH 0. 000 0. 00
73.00000 0. 000 0.00
0450 614-87320 Closed Circuit Tel evision 4.000 0. 000
EACH 0. 000 0. 00
3, 757. 00000 0. 000 0. 00
0455 614-87512 Splice Fiber Optic Cable (12 Strand) 1. 000 0. 000
EACH 0. 000 0. 00
804. 00000 0. 000 0.00
0460 614-87692 Et hernet Switch Type I 1. 000 0. 000
EACH 0. 000 0. 00
3, 105. 00000 0. 000 0. 00
0465 627-30405 Pref ormed Thernopl astic Pavenent Narking (Word- Synbol) 68. 000 0. 000
SF 0. 000 0. 00

29. 00000 0. 000 0.00



CONTI D: C23355 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 23355-BI D ESTI MATE RUN 08/ 30/ 2021
PRQJECT: SHE2873- 202 ESTI MATE NO 0001 11:41: 51
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 COTTONWOOD

0470 627-30410 Preformed Thernopl astic Pavenent Marking (Xwal k- St op 670. 000 0. 000
Li ne
) SF 0. 000 0. 00
12. 00000 0. 000 0. 00
CAT 0201 CURRENT AMT $ 312,564.00 % 5,010.00 % 5, 010. 00

CAT NO0202 US36 EB

0475 202-00190 Renoval of Concrete Median Cover Materi al 40. 000 0. 000
5% 0. 000 0.00
22.00000 0. 000 0. 00
0480 202-00200 Renoval of Sidewal k 29. 000 0. 000
Sy 0. 000 0.00
25. 00000 0. 000 0.00
0485 202- 00203 Renoval of Curb and Gutter 93. 000 0. 000
LF 0. 000 0.00
15. 00000 0. 000 0. 00
0490 202- 00206 Renoval of Concrete Curb Ranp 77.000 0. 000
Sy 0. 000 0.00
33. 00000 0. 000 0.00
0495 202- 00250 Renoval of Pavenent Marking 214.000 0. 000
SF 0. 000 0.00
6. 00000 0. 000 0. 00
0500 503-00036 Drilled Shaft (36 Inch) 19. 000 0. 000
LF 0. 000 0.00
375. 00000 0. 000 0.00
0505 503-00048 Drilled Shaft (48 Inch) 21. 000 0. 000
LF 0. 000 0.00
481. 00000 0. 000 0. 00
0510 608-00000 Concrete Sidewal k 29. 000 0. 000
Sy 0. 000 0.00
78. 00000 0. 000 0.00
0515 608-00010 Concrete Curb Ranp 156. 000 0. 000
5% 0. 000 0.00

167. 00000 0. 000 0.00



CONTI D

US36 EB

CAT NO0202

0520 609-21010

0525

609-21020

0530

610- 00030

0535

613- 00206

0540

613- 00306

0545

613- 01200

0550

613-01300

0555

613- 07001

0560

613-07004

0565

613- 07005

0570 613-13006

C23355

23355-BID
SHE2873- 202

| TEM
DESCRI PTI ON

Curb and CGutter Type 2 (Section |-B)

Curb and Gutter Type 2 (Section II-B)

Medi an Cover Materi al

(Concrete)

2 Inch Electrical

Condui t (Bored)

3 Inch Electrical

Condui t (Bored)

2 Inch Electrical

Conduit (Plastic)

3 Inch Electrical

Conduit (Plastic)

Type One Pull Box

Type Four Pull Box

Type Five Pull Box

Lumi naire (LED) (6,000 Lunens)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
77.000
LF
30. 00000
54. 000
LF
31. 00000
40. 000
SF
23. 00000
477. 000
LF
22. 00000
890. 000
LF
24. 00000
159. 000
LF
16. 00000
297. 000
LF
16. 00000
3. 000
EACH
596. 00000
6. 000
EACH
1, 183. 00000
1. 000
EACH
1, 586. 00000
2.000
EACH

725. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 08/ 30/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:41:51

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C23355 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 23355-BI D ESTI MATE RUN 08/ 30/ 2021
PRQJECT: SHE2873- 202 ESTI MATE NO 0001 11:41: 51
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202 US36 EB

0575 613-80130 Service Meter Cabinet 1. 000 0. 000
EACH 0. 000 0.00
7,251. 00000 0. 000 0. 00
0580 614-00011 Sign Panel (Cass I) 15. 000 0. 000
SF 0. 000 0. 00
24. 00000 0. 000 0.00
0585 614-00012 Sign Panel (Cass I1) 70. 000 0. 000
SF 0. 000 0.00
32. 00000 0. 000 0. 00
0590 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 1. 000 0. 000
Sli pbase)
EACH 0. 000 0. 00
563. 00000 0. 000 0.00
0595 614-70024 1310nm SFP Optic Mdul e 1. 000 0. 000
EACH 0. 000 0.00
403. 00000 0. 000 0. 00
0600 614-70030 Optical Attenuator 1. 000 0. 000
EACH 0. 000 0. 00
252. 00000 0. 000 0.00
0605 614-70150 Pedestrian Signal Face (16) (Countdown) 2.000 0. 000
EACH 0. 000 0.00
420. 00000 0. 000 0. 00
0610 614-70336 Traffic Signal Face (12-12-12) 11. 000 0. 000
EACH 0. 000 0. 00
534. 00000 0. 000 0.00
0615 614-72836 Conflict Mnitor 1. 000 0. 000
EACH 0. 000 0.00
1, 220. 00000 0. 000 0. 00
0620 614-72855 Traffic Signal Controller Cabinet 1. 000 0. 000
EACH 0. 000 0. 00
14, 160. 00000 0. 000 0.00
0625 614-72860 Pedestrian Push Button 2.000 0. 000
EACH 0. 000 0.00

309. 00000 0. 000 0. 00



CONTI D: C23355 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 23355-BI D ESTI MATE RUN 08/ 30/ 2021
PRQJECT: SHE2873- 202 ESTI MATE NO 0001 11:41: 51
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202 US36 EB

0630 614-72863 Pedestrian Push Button Post Assenbly 1. 000 0. 000
EACH 0. 000 0.00
1, 220. 00000 0. 000 0. 00
0635 614-72885 Traffic Signal Vehicle Detector (Special) 4.000 0. 000
EACH 0. 000 0. 00
6, 749. 00000 0. 000 0.00
0640 614-81155 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0.00
20, 662. 00000 0. 000 0. 00
0640 MATERI AL ALLOMANCE Anchor Bolts 0. 000
EACH 1. 000 1, 010. 00
1, 010. 00000 1. 000 1,010. 00
0645 614-81165 Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0.00
28, 022. 00000 0. 000 0. 00
0645 MATERI AL ALLOMANCE Anchor Bolts 0. 000
EACH 1. 000 2,000. 00
2, 000. 00000 1.000 2, 000. 00
0650 614-84000 Traffic Signal Pedestal Pole Steel 1. 000 0. 000
EACH 0. 000 0.00
2, 258. 00000 0. 000 0. 00
0655 614-86248 Traffic Signal Controller (Type 2070LC) 1. 000 0. 000
EACH 0. 000 0. 00
5, 032. 00000 0. 000 0.00
0660 614-86800 Uni nterrupted Power Supply 1. 000 0. 000
EACH 0. 000 0.00
5, 291. 00000 0. 000 0. 00
0665 614-87010 Fiber Optic Cable (Single Mde) (12 Fiber) 100. 000 0. 000
LF 0. 000 0. 00
24.00000 0. 000 0. 00
0670 614-87012 Fiber Optic Termination Panel (12 Fiber) 1. 000 0. 000
EACH 0. 000 0.00

730. 00000 0. 000 0. 00



CONTI D: C23355 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 23355-BI D ESTI MATE RUN 08/ 30/ 2021
PRQJECT: SHE2873- 202 ESTI MATE NO 0001 11:41: 51
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202 US36 EB

0675 614-87015 Buf fer Tube Fan Qut Kit 1. 000 0. 000
EACH 0. 000 0. 00
73. 00000 0. 000 0. 00
0680 614-87320 Closed Circuit Tel evision 3. 000 0. 000
EACH 0. 000 0. 00
3, 757. 00000 0. 000 0. 00
0685 614-87512 Splice Fiber Optic Cable (12 Strand) 1. 000 0. 000
EACH 0. 000 0. 00
804. 00000 0. 000 0. 00
0690 614-87692 Et hernet Switch Type 11 1. 000 0. 000
EACH 0. 000 0. 00
3, 105. 00000 0. 000 0. 00
0695 627-30405  Preformed Thernopl astic Pavenent Marking (Wrd- Synbol) 32.000 0. 000
SF 0. 000 0. 00
29. 00000 0. 000 0. 00
0700 627-30410 Pref ornmed Thernopl astic Pavement Marking (Xwal k- St op 628. 000 0. 000
Li ne
) SF 0. 000 0. 00
12. 00000 0. 000 0. 00
CAT 0202 CURRENT AMT $ 258, 450.00 $ 3,010.00 % 3, 010. 00

CAT NO0203 74TH AVE

0705 202-00190 Renoval of Concrete Median Cover Material 4. 000 0. 000
Sy 0. 000 0.00
22. 00000 0. 000 0.00
0710 202-00200 Renoval of Sidewal k 9. 000 0. 000
5% 0. 000 0.00
25. 00000 0. 000 0. 00
0715 202-00203 Renoval of Curb and Cutter 38. 000 0. 000
LF 0. 000 0.00
15. 00000 0. 000 0.00
0720 202-00206 Renoval of Concrete Curb Ranp 21. 000 0. 000
5% 0. 000 0.00

33. 00000 0. 000 0.00



CONTI D: C23355 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 23355-BI D ESTI MATE RUN 08/ 30/ 2021
PRQJECT: SHE2873- 202 ESTI MATE NO 0001 11:41: 51
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0203 74TH AVE

0725 403-00720 Hot M x Asphalt (Patching) (Asphalt) 2.000 0. 000
TON 0. 000 0. 00
403. 00000 0. 000 0. 00
0730 608-00000 Concrete Sidewal k 9. 000 0. 000
5% 0. 000 0. 00
78. 00000 0. 000 0.00
0735 609-21010 Curb and Gutter Type 2 (Section |-B) 15. 000 0. 000
LF 0. 000 0. 00
30. 00000 0. 000 0. 00
0740 609-21020 Curb and CGutter Type 2 (Section Il-B) 14. 000 0. 000
LF 0. 000 0. 00
31. 00000 0. 000 0.00
0745 610- 00030 Medi an Cover Material (Concrete) 16. 000 0. 000
SF 0. 000 0. 00
23. 00000 0. 000 0. 00
0750 614-70448 Traffic Signal Face (12-12-12-12) 8. 000 0. 000
EACH 0. 000 0. 00
700. 00000 0. 000 0. 00
0755 614-72885 Traffic Signal Vehicle Detector (Special) 8. 000 0. 000
EACH 0. 000 0. 00
6, 749. 00000 0. 000 0. 00
0760 614-86248 Traffic Signal Controller (Type 2070LC) 1. 000 0. 000
EACH 0. 000 0. 00
5, 032. 00000 0. 000 0.00
CAT 0203 CURRENT AMT $ 68, 960. 00 $ 0.00% 0.00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0765 620-00001 Field Office (Class 1) 1.000 0. 000
EACH 0. 000 0. 00
11, 771. 00000 0. 000 0. 00
0770 620-00020 Sanitary Facility 1. 000 0. 000
EACH 0. 000 0. 00
928. 00000 0. 000 0. 00
CAT 0400 CURRENT AMT $ 12,699.00 % 0.00% 0.00

PROJECT TOTAL CURRENT AMI $ 981, 069.00 $ 15,094.55 % 15, 094. 55



